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, ) ENGINEERING STUDY ]
LOCKHEED AIRCRAFT CORPORATION ‘

CHANGE PROPOSAL  [X]

DATE MAY 3, 1962 AFFECTS wspo ] PROJECT [X]

NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE

T :
lTlE.OF‘PROPOSAL RELOCATE APN-135 BEACON

NATURE OF PROPOSAL: ‘
SEE PAGE 2

w

{, REASON FOR PROPOSAL

TO PROVIDE FOR CONCURRENT USE OF SYSTEM Vf AND APN-135 BEACON

g

Ra

ESTIMATED COST AND TIME INVOLVED :
Es ADDITIONAL FUNDING REQUIRED ¢

ESTIMATED COST FOR KITS OR PARTS: See Page 2

ITEMS AFFECTED BY PROPOSAL :

CP ADDITIONAL FUNDING REQUIRED : YES (SP-1923) | STAT

SAFETY MISSION PERFORM- | OPERATING INTER- WEIGHT OR TOOLS & MAINTE- SERVICE 'FLIGHT MAINTE-
EFFEC. ANCE PROCEDURE CHANGE- WEIGHT & SUPPORY NANCE LIFE MANUAL NANCE
TIVENESS ABILITY BALANCE EQUIPMENT| PROCEDURE : MANUAL

OB /00D ®|0|0|0|8|®@

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD A

SOURCE OF PARTS FOR KIT AVAILABILITY _ ~ WEEKS AFTER APPR'QVAL
1AC See Page 2 vt

DISPOSITION: OF SPARES AFFECTED  £99l169929, C994169930 AND 994169931 J
waveguidea Ko lLonger Used
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) NATURE OF PROPOSAL

1. Relocate APN-135 from R. H. cheek to a poeition in the top ARS fairing
between F.5. 437 and 465 aft of present engine access door. Refeir
pod to extend aft to F.S. L489.5.
2. Revise and re-identify beacon to provide new mounting bese and vave
guide coupler. Relocate the beacon antenns to F.S5. U65 and install new
wave guide. Incorporate associated viring changes to accomodate relocated -
beacon. ' “
3. Re-install System VI brackets in the R. H. cheek. -~ - .
. 4. Prepare and issue a Service Bulletin and fabricate the necessary kits.
““-b} - 5« Work to be accomplished at the factory along with incorporation of -
T rudder pedal rework end VOR installation. .
STAT
£
{ ;)
SCHEDULE

To be determined by Customer and Contractor at a later date.

Time required - lst aircraft - 5 weeks
2nd aircraft - 3 weeks
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